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NEW YORK STATE BOARD OF ELECTIONS

HAVA COMPLIANCE UPDATE
Activities & Progress for the Week of 5/30/08 — 6/5/08

Following is a detailed report concerning the previous week’s progress in
implementing the terms of the Court’s Orders.

PLAN A

Overall Compliance Status Summary

Overall, activities and progress toward HAVA compliance are on schedule per the
project timeline for Plan A.

Contracting with Voting System Vendors
Status of tasks in this category: on schedule

e New requisitions for the Albany County Board’s purchase of ES&S systems
(Plan A/Lot | and Plan B/Lot II) have been sent to Office of General Services
for processing. '

Testing, Certification, and Selection of Voting Systems & Devices
Status of tasks in this category: on scheduie

e The weekly status meeting was held with SysTest Labs concerning progress
of Plan A testing.

o Hardware test execution for Plan A/Lot | is in progress.
o PCA Documentation Review is in progress.

o Preliminary PCA source Code Review of 2005 VVSG standards is in
progress.

o Safety evaluation testing is scheduled to begin for Sequoia/Dominion
next week. TDP document review continues for Sequoia/Dominion,
and is approximately 80% complete. However, there remain 135 open
documentation discrepancies for this vendor.

o Development of Vendor-Specific Test Cases is in progress, but
advancing more slowly than expected due to confusion surrounding
the Sequoia/Dominion configuration, incompleteness of the TDP, and
incomplete documents and unresolved document discrepancies.

o Daily discrepancy reports continue to be submitted to both SBOE and
vendors. SysTest reports that Sequoia/Dominion currently has 279
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NEW YORK STATE BOARD OF ELECTIONS

open source code discrepancies, and ES&S currently has 915 open
source code discrepancies.

» Preliminary source code review against the 2005 VVSG
standards is complete for Sequoia/Dominion. The SysTest
team is reviewing source code discrepancy fixes, and reports
that they are approximately 50% complete.

o Dominion continues to have a rep on-site at SysTest, to assist with
system configuration and training of the test team.

o Hardware testing for ES&S remains pending their provision of non-
disclosure permissions to use the previous test results which are
currently labeled as confidential.

o The Electrical Fast Transient (FST) testing was completed with no
anomalies or discrepancies for ES&S.

- o SysTest believes that no further hardware testing will be needed for
ES&S, pending SBOE’s approval of prior testing results.

o The TDP document review for ES&S is in progress and approximately
85% completed. There are currently 139 open documentation
discrepancies.

o Vendor Specific Test Cases for ES&S are in development.

o Preliminary source code review against the 2005 VVSG standards is in
progress for ES&S, and approximately 70% complete. There are
currently 915 open source code discrepancies.

o The SysTest Master Program Plan was posted to the SBOE web site
(HAVA pages).

o Upon the advice of both SysTest and the SBOE Certification Manager,
ES&S submitted a formal Request for Interpretation this week,
requesting clarification of SBOE’s policy for voting system hardware
engineering change order review and approval process for end of life
hardware components and de minimus modifications.

e The weekly status meeting was held with NYSTEC concerning progress of
Plan A activities.

o NYSTEC continued work with SysTest concerning draft versions of

Voting System Specific Test Plans. Discussion this week focused on
how the individual plans are constructed, and the type of content that is
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NEW YORK STATE BOARD OF ELECTIONS

included. More work is needed, but NYSTEC has signaled that the
effort is moving in the right direction for the necessary level of detail.

o NYSTEC's review of the SysTest evaluation of prior ITA testing
(Deliverable #4) was submitted to SBOE this week. Based on their
recommendation, the deliverable was returned to SysTest, with a
response/resubmission due date of 6/18/08. Both the SysTest
evaluation and the NYSTEC formal review were posted to the SBOE
website.

Delivery and Implementation of Voting Systems & Devices
Status of tasks in this category: on scheduie

¢ No updates this week relative to this category.
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NEW YORK STATE BOARD OF ELECTIONS |

PLAN B

Overall Compliance Status Summary

Overall, activities and progress toward HAVA compliance are on schedule per the
project timeline for Plan B.

Contracting with Voting System Vendors

Status of tasks in this category: on schedule

No updates this week relative to this category.

Testing, Certification, and Selection of Voting Systems & Devices

Status of tasks in this category: on schedule

SBOE Acceptance Testing of BMD’s proceeded at the central test site.
Ongoing Sequoia/Dominion deliveries continued. Thus far, a total of 1,129
Sequoia/Dominion and 100 ES&S BMD'’s have been received at the site, and
are undergoing or have already completed acceptance testing and are being
shipped to County Boards statewide.

SysTest submitted updated Final Test Reports, to incorporate regression
testing of the Dominion system. SBOE'’s Certlflcatlon Manager is currently
reviewing this updated deliverable.

The weekly status meeting was held with NYSTEC concerning progress of
Plan B tasks.

O

‘In follow-up to last weeks asset management meeting a short survey of

all County Boards was conducted to determine their individual status
with regard to using Microsoft Access. Although data-gathering
continues, it appears that the short-term solution for asset
management will have to be in a Microsoft Excel platform, rather than
Microsoft Access, as many of the Boards have responded that they
either do not use or do not have this software available.

NYSTEC, in collaboration with the Certification Project Manager, has
developed County Specific Test Deck Instructions; a preliminary review
is underway by SBOE.

Instructions for Sequoia/Dominion have been finalized.
ES&S instructions continue to undergo refinement relative to hash
checking and other acceptance testing procedures. The TDP recently

provided by SysTest will be used to identify the latest vendor
information for inclusion.
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o The Office of General Services reports that Erie, Orleans, and Suffolk
County Boards have not yet paid their initial matching funds, despite
two follow-up letters. SBOE will reach out to them and address.

Delivery and Implementation of Voting Systems & Devices
Status of tasks in this category: on schedufe

As the Sequoia/Dominion BMDs were being delivered without the hand-held
navigation device (ATI), which is critical to the device's use and SBOE’s testing
occurs using this device, on June 3"j SBOE put a temporary halt to Sequoia -
deliveries of the BMDs without the ATls and also acceptance testing of the units.
This is a supply order problem and anticipated to be resolved shortly, possibly by
Friday.

ES & S has asked for several changes to their BMD, 3 of which they represent as de
minimus changes and two which require testing. The SBOE is asking Systest for
their evaluation of the proposed changes, 1o provide a time frame for testing,
reporting, and a vote of the board on amending ES & S' current interim certification.
~ Unfortunately, devices were delivered for acceptance testing with the changes

already loaded, therefore ES & S acceptance testing has paused while these issues
are resolved.

e Following up on their previous commitment, ES&S submitted a revised
delivery schedule this week, which takes into consideration the additional
orders that ES&S has received from Albany, Rockland and Schenectady
Counties. '

SBOE staff is reviewing the vendor contracts and proposal with respect to Poll Site
Surveys to determine the most expeditious and cost effective manner of handling
this issue. A resolution of this issue is anticipated in a timely fashion so as not to
impend the implementation schedule.
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HAVA COMPLAINT PROCESS

¢ No updates this week relative to this category.
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